

SA-0100169

**SuS\_AGRI**

Application Form Export

Downloaded on 20.02.2024, 13:32

Version 2.0

Form language: EN

Input language: EN

Currency: EUR

## A - Project identification

### A.1 Project identification

<b>Project id (automatically created)</b>	SA-0100169
<b>Name of the lead partner organisation (in original language)</b>	Consorzio di gestione provvisoria del Parco Naturale Regionale Dune costiere
<b>Name of the lead partner organisation (in English)</b>	Provisional management consortium of Regional Natural Park Coastal Dunes
<b>Project title</b>	SuSustainable AGRiculture and climate change: impacts, strategies, and mitigation actions.
<b>Project acronym</b>	SuS_AGRI
<b>Programme priority</b>	PA 2 - A greener South Adriatic programme area, by promoting clean and fair energy transition, green and blue investment, the circular economy, climate adaptation and risk management
<b>Specific objective</b>	S.O.2.1: Promoting climate change adaptation and disaster risk prevention, resilience, taking into account eco-system based approaches
<b>Project duration in months</b>	12

## A.2 Project summary

Please give a short overview of the project and describe:

- the common challenge of the programme area you are jointly tackling in your project;
- the overall objective of the project and the expected change your project will make to the current situation;
- the main outputs you will produce and those who will benefit from them;
- the approach you plan to take and why a cross-border/transnational/inter-regional approach is needed;
- what is new/original about the project.

SuS\_AGRI aims to capitalise the methodology developed by the REBOUND project "Fostering Resilience in Rural Communities" funded by the ERASMUS+ Priority Theme programme transferring it in the territories of South Adriatic. REBOUND project was identified as flagship project in the frame of actions for resilient rural areas by the European Rural Vision. The South Adriatic area is characterized by favourable natural conditions for the development of agriculture productions. However, in the last years this area is also exposed to drought, floods, frost, strong winds and rising salinity level of agricultural lands. Due to climate change effects, water scarcity, change in precipitation regime, bacteria and rising temperature have been identified as major climate risk factors across the agriculture sector of the South Adriatic area. SuS\_AGRI aims to identify a mitigation actions to the main regional risks, evaluating their impacts on programme area. In detail, SuS\_AGRI aims to strengthen the base knowledge of farm producers in the South Adriatic area on agricultural practices to mitigate the effects of global warming. PPs will organize a workshop to analyze the needs of rural communities across programme area to determine what is required to improve their resilience. On the basis of this preliminary analysis, project partners will implement a training course of 30 hours to be held in each country, involving 20 farm producers with particular importance to young people and women. The developed training will be insert in a joint action plan for improving rural resilience that will be adopted by partners and the main stakeholders, through the signature of a Memorandum of Understanding. A final conference will be organize to engage with multiple actors in transferring project learnings and the action plan into practice and to improve awareness about climate change effects on agricultural sector, promoting innovative nature-based solutions for resilient agriculture.

## A.4 Project outputs and result overview

Programme Output Indicator	Aggregated value per Programme output indicator	Measurement Unit	Output	Output Title	Output target value	Programme result indicator	Baseline	Result indicator target value	Measurement unit
Strategies and action plans jointly developed	1,00	strategy /action plan	Output 1.1	Joint Action Plan to contrast the climate change impacts on the agriculture sector in the South Adriatic.	1,00				
						Joint strategies and action plans taken up by organisations	7,00	1,00	joint strategy /action plan

## B - Project partners

### Partners overview

Number	Status	Name of the organisation in english	Country	Organisation abbreviation	Partner role	Associated organisations	Partner total eligible budget
1	Active	Provisional management consortium of Regional Natural Park Coastal Dunes	Italia (IT)	PdC	LP	Istituto tecnico Pantanelli	56.183,64
2	Active	Municipality of Roskovec	Shqipëria (AL)	MoR	PP		33.820,00
3	Active	Municipality of Danilovgrad	Crna Gora (ME)	MoD	PP		32.506,00
4	Active	Legambiente Molise APS	Italia (IT)	LM_APS	PP	Confederazione Italiana Agricoltori Molise	19.195,38

<b>B.1 Lead partner</b>	
<b>Partner number</b>	1
<b>Partner role</b>	LP
<b>Name of the organisation in original language</b>	Consorzio di gestione provvisoria del Parco Naturale Regionale Dune costiere
<b>Name of the organisation in english</b>	Provisional management consortium of Regional Natural Park Coastal Dunes
<b>Organisation abbreviation</b>	PdC
<b>Department / unit / division</b>	
<b>Partner main address</b>	
<b>Country</b>	Italia (IT)
<b>NUTS 2</b>	Puglia (ITF4)
<b>NUTS 3</b>	Brindisi (ITF44)
<b>Street, House number, Postal code, City</b>	Piazza della Libertà c/o Comune di Ostuni 69 72017 Ostuni
<b>Homepage</b>	<a href="http://www.parcodunecostiere.org">www.parcodunecostiere.org</a>
<b>Address of department / unit / division (if applicable)</b>	
<b>Country</b>	
<b>NUTS 2</b>	
<b>NUTS 3</b>	
<b>Street, House number, Postal code, City</b>	
<b>Legal and financial information - in the "Identification Number" Section, please consider the following instruction (for IT: P.IVA "e.g. 02123456789" o se P.IVA non obbligatoria, Cod.Fisc. "e.g. 800123456789"); for AL: NUIS "e.g. K12345678B"; for ME: PIB "e.g. 12345678" (ako PIB nije obavezno, REG e.g. 1-23456789/012)</b>	
<b>Type of partner</b>	Local public authority
<b>Legal status</b>	Body Governed by Public Law art.2(1)(4) 2014/24 /UE
<b>VAT number (if applicable)</b>	90037060747
<b>Is your organisation entitled to recover VAT based on national legislation for the activities</b>	No

<b>Legal and financial information - in the "Identification Number" Section, please consider the following instruction (for IT: P.IVA "e.g. 02123456789" o se P.IVA non obbligatoria, Cod.Fisc. "e.g. 800123456789"); for AL: NUIS "e.g. K12345678B"; for ME:PIB "e.g. 12345678" (ako PIB nije obavezno, REG e.g. 1-23456789/012)</b>	
implemented in the project?	
Other identifier number	90037060747
Official email (PEC Address compulsory only for Italian Partners)	parcodunecostiere@pec.it
PIC (from EC Participant Register) if available	933715793
<b>Contact</b>	
Legal representative	Mrs. Annarita Angelini
Contact person	Mr. Michele Lastilla
Email	info@parcodunecostiere.org
Telephone no.	00393357431485
<b>Motivation</b>	
<b>Which of the organisation's thematic competences and experiences are relevant for the project?</b>	
<p>PdC is a management body of protected area aimed to promote a sustainable development model, while helping to enhance the quality of life of the whole community. PdC occupies approximately 1.100 acres of the territories of Ostuni and Fasano, 8 km of coast, while the remaining part stretches inland towards the agricultural areas. PdC has a long experience in management of EU Founded projects and have a good financial capacity results adequate to cover the cash flow necessary for the implementation of activities. In the territories of the Park there is the highest concentration in the world of millenary olive trees, about 212,000 registered plants of extraordinary botanical value protected by the Regional Law 14/2007, which declared their monumentality, recognising them as a "cultural asset". In 2017 the Ministry of Agricultural Policies registered the "Agricultural Landscape of the Plain of the Monumental Olive Groves of Puglia" in the National Register of Historical Rural Landscapes.</p>	
<b>If applicable, describe the organisation's experience in participating in and/or managing EU co-financed projects or other international projects.</b>	
<p>PdC has a great experience in management and implementation of cross border cooperation projects, obtaining usually an high level of verified expenditures. Main projects are:</p> <ul style="list-style-type: none"><li>- PIC INTERREG IIIA Greece-Italy 2000-2006: COLECOLAM Project;</li><li>- Interreg IIIA Italy-Albania 2000-2006: AM.JO.WE.L.S Project;</li><li>- ETCP - Greece-Italy 2007/2013: NAT.PRO Project;</li><li>- ETCP - Greece-Italy 2007/2013: BIG Project;</li><li>- LIVE YOUR TOUR Project co-funded by ENPI;</li><li>- INTERREG V/A Italy-Croatia 2014/2020: IDEAL</li><li>- LIFE DIOMEDEE Project</li></ul>	

<b>Motivation</b>			
- INTERREG V/A Italy-Albania-Montenegro 2014/2020: LASPEH Project (Lead partner)			
- INTERREG V/A Italy-Croatia 2014/2020: SASPAS Project			
<b>Co-financing</b>			
Source		Amount	Percentage
IPA III CBC		44.946,91	80,00 %
Partner contribution		11.236,73	20,00 %
Partner total eligible budget		56.183,64	100,00 %
<b>Origin of partner contribution</b>			
Source of contribution	Legal status of contribution	Amount	% of total partner budget
PdC	Public	0,00	0,00 %
CIPES	Automatic Public	11.236,73	20,00 %
<b>Total</b>			
<b>Sub-total public contribution</b>		0,00	0,00 %
<b>Sub-total automatic public contribution</b>		11.236,73	20,00 %
<b>Sub-total private contribution</b>		0,00	0,00 %
<b>Total</b>		11.236,73	20,00 %
<b>State Aid</b>			
<b>State aid criteria self-check</b>			
Criterium I: Is the partner involved in economic activities through the project?			
<b>1. Will the project applicant implement activities and/or offer goods/services for which a market exists?</b>	No	For this partner no state aid are foreseen for this project proposal.	
<b>2. Are there activities/goods /services that could have been undertaken by an operator with the view to making profit (even if this is not the applicant's intention)?</b>	No	For this partner no state aid are foreseen for this project proposal.	



Criterium II: Does the partner receive an undue advantage in the framework of the project?		
<b>1. Does the project applicant plan to carry out the economic activities on its own i.e. not to select an external service provider via public procurement procedures for example?</b>	No	For this partner no state aid are foreseen for this project proposal.
<b>2. Will the project applicant, any other operator not included in the project as a project partner or the target audience gain any benefits from its project economic activities, not received in the normal course of business (i.e. not received in the absence of funding granted through the project)?</b>	No	For this partner no state aid are foreseen for this project proposal.
<b>Result of State aid criteria self-check:</b>	No risk of state aid	
<b>State aid relevant activities</b>		
<b>GBER scheme / de minimis</b>		

<b>B.1 Project Partner 2</b>	
<b>Partner number</b>	2
<b>Partner role</b>	PP
<b>Name of the organisation in original language</b>	Bashkia Roskovec
<b>Name of the organisation in english</b>	Municipality of Roskovec
<b>Organisation abbreviation</b>	MoR
<b>Department / unit / division</b>	
<b>Partner main address</b>	
<b>Country</b>	Shqipëria (AL)
<b>NUTS 2</b>	Jug (AL03)
<b>NUTS 3</b>	Fier (AL032)
<b>Street, House number, Postal code, City</b>	Ymer Pirra 11/1 9306 Roskovec
<b>Homepage</b>	www.bashkiaroskovec.gov.al
<b>Address of department / unit / division (if applicable)</b>	
<b>Country</b>	
<b>NUTS 2</b>	
<b>NUTS 3</b>	
<b>Street, House number, Postal code, City</b>	
<b>Legal and financial information - in the "Identification Number" Section, please consider the following instruction (for IT: P.IVA "e.g. 02123456789" o se P.IVA non obbligatoria, Cod.Fisc. "e.g. 800123456789"); for AL: NUIS "e.g. K12345678B"; for ME:PIB "e.g. 12345678" (ako PIB nije obavezno, REG e.g. 1-23456789/012)</b>	
<b>Type of partner</b>	Local public authority
<b>Legal status</b>	Public
<b>VAT number (if applicable)</b>	ALK52905407N
<b>Is your organisation entitled to recover VAT based on national legislation for the activities implemented in the project?</b>	No
<b>Other identifier number</b>	ALK52905407N

<b>Legal and financial information - in the "Identification Number" Section, please consider the following instruction (for IT: P.IVA "e.g. 02123456789" o se P.IVA non obbligatoria, Cod.Fisc. "e.g. 800123456789"); for AL: NUIS "e.g. K12345678B"; for ME:PIB "e.g. 12345678" (ako PIB nije obavezno, REG e.g. 1-23456789/012)</b>	
Official email (PEC Address compulsory only for Italian Partners)	info@bashkiaroskopvec.gov.al
PIC (from EC Participant Register) if available	909405265
<b>Contact</b>	
Legal representative	Mrs. Majlinda Bufi
Contact person	Mrs. Enirjeta Shehu
Email	enirjetashehu@gmail.com
Telephone no.	00355693277045
<b>Motivation</b>	
<b>Which of the organisation's thematic competences and experiences are relevant for the project?</b>	
<p>Municipality of Roskovec (MoR), with a total population of around 21.000 inhabitants, is a municipality of the Fier County. MoR was founded in 2015 as result of a local government reform by the merger of the former municipalities of Kuman, Kurjan, Roskovec and Strum. MoR has built competences that are relevant to this project throughout the participation in national and international projects using a multi-stakeholder approach. The powers of MoR are always strong and growing thanks to the sound partnership with partners including local government and local organizations and regional level, this encourages the development of technology and innovation, making the municipality more inclusive. MoR has pursued and implemented the promotion of agribusiness and handicraft products, such as the support for the production of organic and artisanal soap made in Roskovec. In the territory of MoR there are about 500,000 olive roots, which occupy an area of about 30% of its territory.</p>	
<b>If applicable, describe the organisation's experience in participating in and/or managing EU co-financed projects or other international projects.</b>	
<p>MoR has experience in management of cross-border cooperation projects as well as taking part in projects of local importance. - Program "Europe for citizens" - Being a European Citizen – Empowering civic participation. - Program EU for socio-economic development. Revitalization of the Kurjan community center school for better access for young people and disadvantaged groups. - Program: ReLOaD call no. 1, UNDP- Development of sustainable tourism in MoR. The objective is to strengthen participatory democracies and the EU integration process in the Western Balkans. - Program: Italian-Albanian Debt for Development Swap Agreement (IADSA)- Construction of the Social-community center Roskovec (n°2 projects). Field of application: Infrastructural, construction of a space for activities for young entrepreneurs. MoR acquired a good experience with the above mentioned projects, learning the correct notions of the management of projects funded by the European Union or other funding authorities.</p>	

<b>Co-financing</b>			
<b>Source</b>		<b>Amount</b>	<b>Percentage</b>
IPA III CBC		28.747,00	85,00 %
Partner contribution		5.073,00	15,00 %
Partner total eligible budget		33.820,00	100,00 %
<b>Origin of partner contribution</b>			
<b>Source of contribution</b>	<b>Legal status of contribution</b>	<b>Amount</b>	<b>% of total partner budget</b>
MoR	Public	5.073,00	15,00 %
<b>Total</b>			
<b>Sub-total public contribution</b>		5.073,00	15,00 %
<b>Sub-total automatic public contribution</b>		0,00	0,00 %
<b>Sub-total private contribution</b>		0,00	0,00 %
<b>Total</b>		5.073,00	15,00 %
<b>State Aid</b>			
<b>State aid criteria self-check</b>			
Criterion I: Is the partner involved in economic activities through the project?			
<b>1. Will the project applicant implement activities and/or offer goods/services for which a market exists?</b>	No	For this partner no state aid are foreseen for this project proposal.	
<b>2. Are there activities/goods /services that could have been undertaken by an operator with the view to making profit (even if this is not the applicant's intention)?</b>	No	For this partner no state aid are foreseen for this project proposal.	
Criterion II: Does the partner receive an undue advantage in the framework of the project?			
<b>1. Does the project applicant plan to carry out the economic activities on its own i.e. not to select an external service</b>	No	For this partner no state aid are foreseen for this project proposal.	

<b>Criterion II: Does the partner receive an undue advantage in the framework of the project?</b>	
<b>provider via public procurement procedures for example?</b>	
<b>2. Will the project applicant, any other operator not included in the project as a project partner or the target audience gain any benefits from its project economic activities, not received in the normal course of business (i.e. not received in the absence of funding granted through the project)?</b>	<b>No</b>  For this partner no state aid are foreseen for this project proposal.
<b>Result of State aid criteria self-check:</b>	<b>No risk of state aid</b>
<b>State aid relevant activities</b>	
<b>GBER scheme / de minimis</b>	

<b>B.1 Project Partner 3</b>	
<b>Partner number</b>	3
<b>Partner role</b>	PP
<b>Name of the organisation in original language</b>	Opština Danilovgrad
<b>Name of the organisation in english</b>	Municipality of Danilovgrad
<b>Organisation abbreviation</b>	MoD
<b>Department / unit / division</b>	
<b>Partner main address</b>	
<b>Country</b>	Crna Gora (ME)
<b>NUTS 2</b>	Crna Gora (ME00)
<b>NUTS 3</b>	Crna Gora (ME000)
<b>Street, House number, Postal code, City</b>	Trg 9. decembar nn 9 81410 Danilovgrad
<b>Homepage</b>	www.danilovgrad.me
<b>Address of department / unit / division (if applicable)</b>	
<b>Country</b>	
<b>NUTS 2</b>	
<b>NUTS 3</b>	
<b>Street, House number, Postal code, City</b>	
<b>Legal and financial information - in the "Identification Number" Section, please consider the following instruction (for IT: P.IVA "e.g. 02123456789" o se P.IVA non obbligatoria, Cod.Fisc. "e.g. 800123456789"); for AL: NUIS "e.g. K12345678B"; for ME:PIB "e.g. 12345678" (ako PIB nije obavezno, REG e.g. 1-23456789/012)</b>	
<b>Type of partner</b>	Local public authority
<b>Legal status</b>	Public
<b>VAT number (if applicable)</b>	02000156
<b>Is your organisation entitled to recover VAT based on national legislation for the activities implemented in the project?</b>	No
<b>Other identifier number</b>	

**Legal and financial information - in the "Identification Number" Section, please consider the following instruction (for IT: P.IVA "e.g. 02123456789" o se P.IVA non obbligatoria, Cod.Fisc. "e.g. 800123456789"); for AL: NUIS "e.g. K12345678B"; for ME:PIB "e.g. 12345678" (ako PIB nije obavezno, REG e.g. 1-23456789/012)**

**Official email (PEC Address compulsory only for Italian Partners)**

kabinet.predsjednika@danilovgrad.me

**PIC (from EC Participant Register) if available**

## Contact

**Legal representative**

Mr. Aleksandar Grgurović

**Contact person**

Mrs. Simona Bošković

**Email**

kabinet.predsjednika@danilovgrad.me

**Telephone no.**

+38220812101

## Motivation

**Which of the organisation's thematic competences and experiences are relevant for the project?**

Municipality of Danilovgrad has a lot of potential in the agricultural sector. For this reason, the Municipality is trying to implement a wide range of activities to promote agriculture and develop the agricultural sector. We believe that participation in this project would strengthen capacities of the Municipality and related stakeholders and would bring sustainable development of this sector and of the whole Municipality as a consequence.

The newest secretariat in the Municipality of Danilovgrad is the one for agriculture, which aims to promote good and sustainable agricultural practices at the local level with a strong emphasis on the sustainable development of this sector.

The Secretariat for Regional Planning and Development and Environmental Protection, in accordance with local strategic documents, plans the protection of biodiversity, which is closely related to this project and constitutes a significant resource in terms of adequate and sustainable development of the agricultural sector.

**If applicable, describe the organisation's experience in participating in and/or managing EU co-financed projects or other international projects.**

MoD implemented the project "Improvement of waste management in Danilovgrad Municipality" 2008 IPA, Component I, where MoD implemented the entire project. Main results were establishment of a new Utility company headquarter, building a Recycling Centre, purchasing new vehicles for waste transports etc. MoD was also a partner on the project LEGEND, European project co-financed by the IPA Adriatic Cross-Border Cooperation Program. Main result of the project was renovation of the Cultural Center Danilovgrad building and installing geothermal energy system for heating and cooling in the building. MoD participated in the project "Sinjajevina". Project objective was obtaining sustainable management and socio-economic development of Sinjajevina through inter-municipal cooperation of 5 Montenegrin municipalities, establishing new Regional Park and improving key infrastructure. MoD was also LP of the FLAT project funded by the Interreg Programme Italy-Albania-Montenegro 2014/2020.

<b>Co-financing</b>			
<b>Source</b>		<b>Amount</b>	<b>Percentage</b>
IPA III CBC		27.630,10	85,00 %
Partner contribution		4.875,90	15,00 %
Partner total eligible budget		32.506,00	100,00 %
<b>Origin of partner contribution</b>			
<b>Source of contribution</b>	<b>Legal status of contribution</b>	<b>Amount</b>	<b>% of total partner budget</b>
MoD	Public	4.875,90	15,00 %
<b>Total</b>			
<b>Sub-total public contribution</b>		4.875,90	15,00 %
<b>Sub-total automatic public contribution</b>		0,00	0,00 %
<b>Sub-total private contribution</b>		0,00	0,00 %
<b>Total</b>		4.875,90	15,00 %
<b>State Aid</b>			
<b>State aid criteria self-check</b>			
Criterion I: Is the partner involved in economic activities through the project?			
<b>1. Will the project applicant implement activities and/or offer goods/services for which a market exists?</b>	No	For this partner no state aid are foreseen for this project proposal.	
<b>2. Are there activities/goods /services that could have been undertaken by an operator with the view to making profit (even if this is not the applicant's intention)?</b>	No	For this partner no state aid are foreseen for this project proposal.	
Criterion II: Does the partner receive an undue advantage in the framework of the project?			
<b>1. Does the project applicant plan to carry out the economic activities on its own i.e. not to select an external service</b>	No	For this partner no state aid are foreseen for this project proposal.	



<b>Criterion II: Does the partner receive an undue advantage in the framework of the project?</b>	
<b>provider via public procurement procedures for example?</b>	
<b>2. Will the project applicant, any other operator not included in the project as a project partner or the target audience gain any benefits from its project economic activities, not received in the normal course of business (i.e. not received in the absence of funding granted through the project)?</b>	<b>No</b>  For this partner no state aid are foreseen for this project proposal.
<b>Result of State aid criteria self-check:</b>	<b>No risk of state aid</b>
<b>State aid relevant activities</b>	
<b>GBER scheme / de minimis</b>	

<b>B.1 Project Partner 4</b>	
<b>Partner number</b>	4
<b>Partner role</b>	PP
<b>Name of the organisation in original language</b>	Legambiente Molise APS
<b>Name of the organisation in english</b>	Legambiente Molise APS
<b>Organisation abbreviation</b>	LM_APS
<b>Department / unit / division</b>	
<b>Partner main address</b>	
<b>Country</b>	Italia (IT)
<b>NUTS 2</b>	Molise (ITF2)
<b>NUTS 3</b>	Campobasso (ITF22)
<b>Street, House number, Postal code, City</b>	Via Piave 15 86100 Campobasso
<b>Homepage</b>	www.legambientemolise.eu
<b>Address of department / unit / division (if applicable)</b>	
<b>Country</b>	
<b>NUTS 2</b>	
<b>NUTS 3</b>	
<b>Street, House number, Postal code, City</b>	
<b>Legal and financial information - in the "Identification Number" Section, please consider the following instruction (for IT: P.IVA "e.g. 02123456789" o se P.IVA non obbligatoria, Cod.Fisc. "e.g. 800123456789"); for AL: NUIS "e.g. K12345678B"; for ME:PIB "e.g. 12345678" (ako PIB nije obavezno, REG e.g. 1-23456789/012)</b>	
<b>Type of partner</b>	Interest groups including NGOs
<b>Legal status</b>	Private
<b>VAT number (if applicable)</b>	92011450704
<b>Is your organisation entitled to recover VAT based on national legislation for the activities implemented in the project?</b>	No
<b>Other identifier number</b>	

<b>Legal and financial information - in the "Identification Number" Section, please consider the following instruction (for IT: P.IVA "e.g. 02123456789" o se P.IVA non obbligatoria, Cod.Fisc. "e.g. 800123456789"); for AL: NUIS "e.g. K12345678B"; for ME:PIB "e.g. 12345678" (ako PIB nije obavezno, REG e.g. 1-23456789/012)</b>		
Official email (PEC Address compulsory only for Italian Partners)		
PIC (from EC Participant Register) if available		
<b>Contact</b>		
Legal representative	Mr. Andrea De Marco	
Contact person	Mr. Andrea Marco	
Email	presidente@legambientemolise.eu	
Telephone no.	00393392741352	
<b>Motivation</b>		
<b>Which of the organisation's thematic competences and experiences are relevant for the project?</b>		
<p>LM_APS is the local branch of Legambiente, the biggest environmental NGO in Italy. It characterise itself to conduct its action through a scientific environmentalism. It has competences in the following sectors :Climate change, Renewable energy, Biodiversity protection, Marine litter, Circular economy, Environmental and social justice Volunteering, EducationAir, water and soil pollution. It works though campaigns, reporting and advocacy. Legambiente Molise has a particular experience in topics as sustainable agriculture, energy transition and circular economy. With specific reference to the topic of sustainable agriculture, it has promoted several campaigns, training and advocacy actions with the aim to foster good practices in the field, addressed to local politicians, small and medium enterprises, category associations.</p>		
<b>If applicable, describe the organisation's experience in participating in and/or managing EU co-financed projects or other international projects.</b>		
<p>Legambiente Molise APS have not experience in the management and participation of EU co-financed project but with the support of Lead Partner and given the experience gained in the management of similar events in the environmental and local sector will ensure the correct implementation of the project activities and the progress of expenditure necessary for the success of the project. It has also been partner to some projects financed with regional and national funds, which promote sustainability through beekeeping. Among those projects, "Api sentinelle", developed with a LAG Molise Verso il 2000 and University of Molise has contributed to the evaluation of environmental quality of Molise region though the study of bees's products.</p>		
<b>Co-financing</b>		
<b>Source</b>	<b>Amount</b>	<b>Percentage</b>
IPA III CBC	15.356,30	80,00 %

<b>Co-financing</b>			
<b>Source</b>		<b>Amount</b>	<b>Percentage</b>
Partner contribution		3.839,08	20,00 %
Partner total eligible budget		19.195,38	100,00 %
<b>Origin of partner contribution</b>			
<b>Source of contribution</b>	<b>Legal status of contribution</b>	<b>Amount</b>	<b>% of total partner budget</b>
LM_APS	Public	0,00	0,00 %
CIPES	Automatic Public	3.839,08	20,00 %
<b>Total</b>			
<b>Sub-total public contribution</b>		0,00	0,00 %
<b>Sub-total automatic public contribution</b>		3.839,08	20,00 %
<b>Sub-total private contribution</b>		0,00	0,00 %
<b>Total</b>		3.839,08	20,00 %
<b>State Aid</b>			
<b>State aid criteria self-check</b>			
Criterium I: Is the partner involved in economic activities through the project?			
<b>1. Will the project applicant implement activities and/or offer goods/services for which a market exists?</b>	No	For this partner no state aid are foreseen for this project proposal.	
<b>2. Are there activities/goods /services that could have been undertaken by an operator with the view to making profit (even if this is not the applicant's intention)?</b>	No	For this partner no state aid are foreseen for this project proposal.	
Criterium II: Does the partner receive an undue advantage in the framework of the project?			
<b>1. Does the project applicant plan to carry out the economic activities on its own i.e. not to</b>	No	For this partner no state aid are foreseen for this project proposal.	

Criterion II: Does the partner receive an undue advantage in the framework of the project?	
select an external service provider via public procurement procedures for example?	
2. Will the project applicant, any other operator not included in the project as a project partner or the target audience gain any benefits from its project economic activities, not received in the normal course of business (i.e. not received in the absence of funding granted through the project)?	No  For this partner no state aid are foreseen for this project proposal.
Result of State aid criteria self-check:	No risk of state aid
State aid relevant activities	
GBER scheme / de minimis	

## Associated organisations

Number	Status	Name of the organisation in original language	Name of the responsible project partner
1	Active	Istituto tecnico Pantanelli	PdC
2	Active	Confederazione Italiana Agricoltori Molise	LM_APS

Istituto tecnico Pantanelli AO1	
Partner number	LP1
Name of the organisation in original language	Istituto tecnico Pantanelli
Name of the organisation in english	Istituto tecnico Pantanelli
Country	Italia (IT)
NUTS 2	Puglia (ITF4)
NUTS 3	Brindisi (ITF44)
Street, House number, Postal code, City	Via Professor Domenico Silletti 1 72017 Ostuni
Legal representative	Mr. Natale Palmisano
Contact person	Mr. Michele Trotti
Email	trotti.michele@pantanelli-monnet.edu.it
Telephone no.	00393393069152
Partner role	Technical Institute "Pantanelli-Monnet" - Agricultural, Agro-food and Agro-industry, will be involved in the training activity and in the workshop activity, that will be organized by the Lead Partner - Consorzio di gestione provvisoria del Parco Naturale Regionale "Dune costiere da Torre Canne a Torre S. Leonardo", and it will help in addresses the partners contribution to the development of a joint training model. Moreover, Technical Institute "Pantanelli-Monnet" will support Lead Partner in the dissemination and capitalization of the project results.

Confederazione Italiana Agricoltori Molise AO2	
<b>Partner number</b>	PP4
<b>Name of the organisation in original language</b>	Confederazione Italiana Agricoltori Molise
<b>Name of the organisation in english</b>	Italian Farmers Confederation Molise
<b>Country</b>	Italia (IT)
<b>NUTS 2</b>	Molise (ITF2)
<b>NUTS 3</b>	Campobasso (ITF22)
<b>Street, House number, Postal code, City</b>	Via Giambattista Vico 69/A 86100 Campobasso
<b>Legal representative</b>	Mr. Luigi Santoianni
<b>Contact person</b>	Mr. Andrea Mastrogiorgio
<b>Email</b>	amstrogiorgio@gmail.com
<b>Telephone no.</b>	00393381655890
<b>Partner role</b>	The participation of CIA - Molise is important because it has a specialized competence in the field and could guarantee the involvement of key stakeholders in the project activities and the identification of farm producers to involve in training activity organized by PPs. Moreover, CIA-Molise will allow the transfer of the results of the project to stakeholders and decision makers in the agricultural sector.

## C - Project description

### C.1 Project overall objective

Below, you can see the Programme priority specific objective your project will contribute to (chosen in section A.1.).

S.O.2.1: Promoting climate change adaptation and disaster risk prevention, resilience, taking into account eco-system based approaches

#### Project overall objective

Now think about your main objective – what do you aim to achieve by the end of your project? Remember your project needs to contribute to the programme's objective.

Your objective should:

- be realistic and achievable by the end of the project, or shortly after;
- specify who needs project results and in which territory;
- be measurable – indicate the change you are aiming for.

SuS\_AGRI aims to strengthen the base knowledge of agricultural producers in the programme area on practices to mitigate the effects of global warming. This objective will be reached through four phases, a first analysis through the workshops about regional risks, the organization of a training course, the development of a joint action plan to contrast the climate change impacts in agriculture sector and the signing of a MoU between project partners and stakeholder for the adoption of the plan.



## C.2 Project relevance and context

### C.2.1 What are the common territorial challenge(s) that will be tackled by the project? (NOT APPLICABLE FOR CAPITALIZATION CALL for SSP)

Please describe why your project is needed in the programme area and the relevance of your project for the programme area, in terms of common challenges and opportunities addressed.

Not applicable.

### C.2.2 How does the project tackle identified common challenges and/or opportunities and what is new about the approach the project takes? (NOT APPLICABLE FOR CAPITALIZATION CALL for SSP)

Please describe new solutions that will be developed during the project and/or existing solutions that will be adopted and implemented during the project lifetime. Describe also in what way the approach goes beyond existing practice in the sector/programme area/participating countries.

Not applicable.

### C.2.3 Why is cross-border/transnational/inter-regional cooperation needed to achieve the project's objectives and result? (NOT APPLICABLE FOR CAPITALIZATION CALL for SSP)

Please explain why the project objectives cannot be efficiently reached acting only on a national/regional/local level and/or describe what benefits the project partners/target groups/ project area/programme area gain in taking a cross-border/transnational/inter-regional approach.

Not applicable.

### C.2.4 Who will benefit from your project outputs?

In the first column of each row, please select one of the pre-defined target groups from the drop-down list. In the second column explain in more detail exactly who will benefit from your project. For example, if you choose the category education, you need to explain which specific schools or groups of schools and in which territory.

Target Group	Specification
Local public authority	The municipalities of the regions of the programme area will be involve in the workshops activities and they will be inform about the project activities through the communication activities. Target value: 20

Target Group	Specification
Regional public authority	The regional authorities that manage the agricultural sector in the reference territories will be involved in the workshop and will be transferred to them the training model jointly implemented for the transfer of this in other municipalities of the territory in order to strengthen the the competences of farmers in the programme area. Target value: 2
Sectoral agency	The sectoral agencies directly or indirectly involved in climate change management and analysis at regional level will be involved in the workshop and in the implementation of joint training model tested for its transfer at regional level. Target value: 5
Interest groups including NGOs	The numerous associations from all three countries representing farm producers will be involved in all project phases as they represent the key stakeholders of the project proposal. Target value: 20
Higher education and research organisations	Experts from research organisations and Higher education institutes will be invited to workshops to enable the transfer of current research results from the sector to end users. Target value: 5
SME	The SME of the sector will be involved both in the workshop and in the training activities, as they directly represent the farm producers who will benefit from the training and who will test the model implemented during the project activities. Target value: 60
General public	The community, young people and students in the sector will be involved in the communication activities and events of the project. Due their importance as end-users of agricultural products and because they will be made aware of the costs faced by farm producers and the importance of agricultural products at km0 in terms of environment and territorial economic development. Target value: 2000

Target Group	Specification
National public authority	The national authorities that implement policies for the agricultural sector in will be invited at the workshop and will be transferred to them the training model jointly implemented for the transfer of this in other territories of programme area.  Target value: 2

### C.2.5 How does the project contribute to wider strategies and policies?

Please indicate to which strategies and policies your project will contribute. Then describe in what way you will contribute. The programme requires to describe if the project contributes to one of the topics of intervention of EUSAIR strategy and if applicable, Please specify the project contribution to EUSAIR goals, the precise EUSAIR actions of the action plan or flagship are going to be implemented, as well as how the EUSAIR stakeholders are involved, and the follow-up of the project. Additional points may be provided only if the reference to EUSAIR is precise and the link is evident (if written proof is available or equivalent evidence).

Strategy	Contribution
EU Strategy for the Adriatic and Ionian Region	The identification of sustainable practices for the climate change mitigation practices in agriculture of the SuS_AGRI proposal, will contribute to the Pillar 3 "ENVIRONMENTAL QUALITY", in detail to the flagship "PROTECTION AND ENHANCEMENT OF NATURAL TERRESTRIAL HABITATS AND ECOSYSTEMS". Moreover, in the document "EUSAIR Action Plan Revision: 2022 Public Consultation Report" there is a specific concrete suggestion that is "Adding a Pillar or topic on agriculture and/or agro-ecology (present under Pillar 3) and sustainable rural development based on "farm-to-fork" strategy should become more important", for this SuS_AGRI will contribute to the environmental protection of the territories considering the impacts of the agriculture on it.

Strategy	Contribution
Other	<p><b>EU Rural Vision</b></p> <p>To ensure that rural areas can continue to play these essential roles, a European Commission communication sets out a long-term vision for the EU's rural areas up to 2040. It identifies areas of action towards stronger, connected, resilient and prosperous rural areas and communities. A Rural Pact and an EU Rural Action Plan with tangible flagships and new tools will help achieve the goals of this vision. In detail SuS_AGRI will contribute to the actions identified for the resilience of rural areas and in detail with the flagship project REBOUND. The aim of REBOUND is to improve the resilience of rural communities, by analysing their needs and developing training programmes.</p>
Other	<p><b>Agenda 2030</b></p> <p>SuS_AGRI will contribute to the following Sustainable Goals identified by the Agenda 2030:</p> <ul style="list-style-type: none"><li>- Goal 2: Zero Hunger. The food and agriculture sector offers key solutions for development, and is central for hunger and poverty eradication. In detail with the specific indicator 2.3 that foresee by 2030, double the agricultural productivity and incomes of small-scale food producers.</li><li>- Goal 13: Climate Action. Climate change is a global challenge that affects everyone, everywhere;</li><li>- Goal 15: Life on Land - Sustainably manage forests, combat desertification, halt and reverse land degradation, halt biodiversity loss;</li><li>- Goal 17: Partnerships - Revitalize the global partnership for sustainable development.</li></ul>

Strategy	Contribution
Other	<p>EU Green Deal</p> <p>SuS_AGRI proposal will contribute to the European Green Deal, in particular to the EU Strategy from farm to fork, that aims to accelerate our transition to a sustainable food system that should:</p> <ul style="list-style-type: none"><li>- have a neutral or positive environmental impact</li><li>- help to mitigate climate change and adapt to its impacts</li><li>- reverse the loss of biodiversity</li><li>- ensure food security, nutrition and public health, making sure that everyone has access to sufficient, safe, nutritious, sustainable food</li><li>- preserve affordability of food while generating fairer economic returns, fostering competitiveness of the EU supply sector and promoting fair trade.</li></ul> <p>These topics will be addresses in the training activities and workshops of the SuS_AGRI proposal.</p>

**C.2.6 Which synergies with past or current EU and other projects or initiatives will the project make use of? Please specify relevant capitalization actions you planned, aimed also at building up synergies and avoiding overlapping with other projects, in terms of content, partners, location (especially first call and thematic projects) and initiatives. The synergies to be filled in regard: ADRION, ROPs and National IPA programmes.**

Project or Initiative	Synergy
REBOUND project	<p>REBOUND project "Fostering Resilience in Rural Communities" financed by ERASMUS+ that identified four phases, a first phase of analysis, a second phase of training, and the definition of a joint model of training to make the agricultural productive sector resilient and its rural communities. On the basis of this methodology, the partners will implement workshops to analyze the impact of Climate Change on agricultural, inviting the referens of REBOUND Project, will organize training courses on sustainable practictes, and will jointly develop a model of a usable training programme for improving rural resilience and for farmers, that will takes into account good practices and sustainable techniques.</p>

Project or Initiative	Synergy
European CAP Strategic Plans	The Network is a forum through which National CAP Networks, organisations, administrations, researchers, entrepreneurs and practitioners can share knowledge and information (e.g. via peer-to-peer learning and good practices) about agriculture and rural policy. CAP Strategic Plans help rural areas address challenges identified in the Long-term vision for the EU's rural areas, including depopulation, access to and improvement of basic services, opportunities for employment and solutions related to connectivity. 11% of the EU's rural population will benefit from improved access to services and infrastructures through CAP support. This complements other EU and national instruments which are active in rural areas.
ITALY: CAP STRATEGIC PLAN 2023-27	ECO-SCHEME 3 – Safeguarding olive trees of particular landscape value, on which the following specific commitments are met:  -annual pruning of the foliage according to established criteria; -prohibition of burning on site of pruning residues, unless otherwise specified as a result of adherence to certified quality systems or by the competent phytosanitary authorities.
THE LOCAL ACTION PLAN FOR BIODIVERSITY OF THE MUNICIPALITY OF DANILOVGRAD (2020-2024)	THE LOCAL ACTION PLAN FOR BIODIVERSITY OF THE MUNICIPALITY OF DANILOVGRAD (2020-2024) is a local strategic document that is valid until 2024 and foresees an entire section dedicated to the sustainable development of the agricultural sector with a strong emphasis on preserving biodiversity.

### **C.2.7 How does the project build on available knowledge?**

Please describe the experiences/lessons learned that the project draws on, and other available knowledge the project capitalises on.

Based on the EU Rural Vision that identifies the necessary actions to be taken for climate change mitigation and resilience in the rural sector, SuS\_AGRI proposal aims to capitalise the methodology adopted by the REBOUND project "Fostering Resilience in Rural Communities" financed by ERASMUS+ that identified four phases, a first phase of analysis, a second phase of training, and the definition of a joint model of training to make the agricultural productive sector resilient and its rural communities. On the basis of this methodology, the partners will implement workshops to analyze the impact of Climate Change on agricultural, inviting the referens of REBOUND Project, will organize training courses on sustainable practictes, and will jointly develop an action plan to improve the rural resilience and training of the farmers, that will takes into account best practices and sustainable techniques. The MoU will engage multiple actors to transfer project learnings into practice.

## C.3 Project partnership

Describe the structure of your partnership and explain why these partners are needed to implement the project and to achieve project objectives. What is the contribution of each partner to the project?

The skills of the partners and their experience in the management and in the reference theme guarantee a good implementation of the project activities as well as the timely dissemination of the results. Furthermore, the pilot reference sites selected by the partners represent areas where agricultural production is a driving force of the local economy and are strongly exposed to the effects of climate change. PDC, thanks to the study phase for the candidacy of the Piana degli Olivi Monumentali in the Register of Italian Rural Historical Landscapes, and to the cooperation with research institutes to support farmers in the contrast of the bacterium *Xylella Fastidiosa*, has the necessary knowledge for the implementation of the project activities that it will be focused on the recent scientific results to contrast the bacterium *Xylella Fastidiosa* and its impacts. MoR has a strong expertise in the management of climate change impacts on agriculture and on the enhancement of agricultural products, in fact the agriculture occupies the main place of income where 70% of the area is field, production of agricultural products and 30% soft hills, cultivation of the olive plant. The total number of farmers who cultivate olives are 973 and the total area planted with olive trees is 9674.01ha. During one year, 4.189.120 kg of oil is produced. Agriculture is one of the strategic branches of development of the MoD and Bjelopavlići plain is a well-known agricultural area of Danilovgrad, considering the mild climate and the possibility of irrigation from the Zeta and Sušica rivers. Moreover, MoD have a great experience in the support measures of the agriculture producers, e.g. providing solar panels for livestock breeders. Finally, Legambiente Molise APS has been committed for years to raising awareness of the importance of water resources in Molise region, and to supporting farm producers to contrast the impacts of climate change, especially related to safety and sustainability.



## C.4 Project work plan

Number	Work package name
1	Joint capacity enhancing of agricultural sector in South Adriatic area.

## Work package 1

### Work package title

Joint capacity enhancing of agricultural sector in South Adriatic area.

### Objectives

Your objectives should be:

- realistic and achievable by the end of the project;
- specific (who needs project outputs delivered in this work package, and in which territory);
- measurable – indicate the change you are aiming for.

Define one project specific objective that will be achieved when all activities in this work package are implemented and outputs delivered.

SuS\_AGRI promotes the participation of key-stakeholders, and aims to increase their knowledge about climate change impacts on the agricultural. SuS\_AGRI develops, also, a joint action plan to assure transferability and durability of results.

Think about the communication objective that will contribute to the achievement of the specific objective. Communication objectives aim at changes in a target audience's behaviour, knowledge or belief.

Communication objectives it to engage key target groups in the SuS\_AGRI training activities and workshops and to awareness about the impacts of the climate change in the agriculture sectors. Dedicated awareness campaigns will be launched on the program's official social channels. Target groups are policy makers, Local/regional government, LAGs, farmer associations, agriculture institutes, rural development agencies, SMEs and communities.

### Activities

Activity 1.1	
<b>Title</b>	Workshop on innovative methods to contrast the climate change impacts in the agriculture sector. (CBT)
<b>Start period</b>	Period 1, 1 - 6
<b>End period</b>	Period 1, 1 - 6
<b>Description</b>	Each project partners will organize a workshop with the participation of at least 40 stakeholders with the support of the involving PPs. The objective of the workshops will be analyse the main risks to which the agricultural area of the territories of project partners are exposed, with a

<b>Activity 1.1</b>	
	<p>particular focus to present the results of some recent scientific research. Moreover, during the workshop organize by LP will be involve the referent of the REBOUND project in order to share the project results and the training model to transfer in the South Adriatic area. The JS team will be informed and invited to the event and during the workshop signatures will be collected on attendance sheets, photographic documentation will be realized as well as the minutes. The key stakeholder and decision makers will be involved. The workshops will be promoted on the regional media and through the social network and the website of the program in order to ensure a wide participation.</p>
<b>Partner(s) involved</b>	PdC, MoR, MoD, LM_APS

<b>Deliverables 1.1</b>			
<b>Running number</b>	<b>Deliverable title</b>	<b>Description</b>	<b>Delivery period</b>
D.1.1.1	Report on Workshop implemented in Puglia region.	Documentations of the realization of the workshop. LP will produce invitations, social and press promotion, documents as attendance sheet, photos and videos about the activity and a detailed report to be shared by the speakers whit all participants and on the website of the programme.	Period 1, 1 - 6
D.1.1.2	Report on Workshop implemented in Albania.	Documentations of the realization of the workshop. PP2 will produce invitations, social and press promotion, documents as attendance sheet, photos and videos about the activity and a detailed report to be shared by the speakers whit all participants	Period 1, 1 - 6

<b>Deliverables 1.1</b>			
<b>Running number</b>	<b>Deliverable title</b>	<b>Description</b>	<b>Delivery period</b>
		and on the website of the programme.	
D.1.1.3	Report on Workshop implemented in Montenegro.	Documentations of the realization of the workshop. PP3 will produce invitations, social and press promotion, documents as attendance sheet, photos and videos about the activity and a detailed report to be shared by the speakers whit all participants and on the website of the programme.	Period 1, 1 - 6
D.1.1.4	Report on Workshop implemented in Molise region.	Documentations of the realization of the workshop. PP4 will produce invitations, social and press promotion, documents as attendance sheet, photos and videos about the activity and a detailed report to be shared by the speakers whit all participants and on the website of the programme.	Period 1, 1 - 6

<b>Activity 1.2</b>	
<b>Title</b>	Training activity on innovative methods to contrast the impacts of the climate change in the agriculture sector.
<b>Start period</b>	Period 2, 7 - 12
<b>End period</b>	Period 2, 7 - 12
<b>Description</b>	Three joint trainings with at least 20 farm producers per each training from Italy, Albania and Montenegro will be organized in the frame of

<b>Activity 1.2</b>	
	<p>the SuS_AGRI proposal. SuS_AGRI_JT1, organized by LP, will be on methods to contrast the climate change impacts on agricultural sector and to show new methods to contrast the bacteria effects, especially the Xylella Fastidiosa. SuS_AGRI_JT2, organized by PP2, will be on climate change impacts on agricultural sector in Albania, in particular related to contrast the effects of drought on the production and the efficient use of water resources. SuS_AGRI_JT3, organized by PP3, will be on climate change impacts on agricultural sector in Montenegro related to contrast the effects of flooding on the production. During the training PPs will collect all the suggestions for the joint action plan to develop and the end of the course all participants will be issued a certificate of training and it will be submitted a questionnaire of evaluation.</p>
<b>Partner(s) involved</b>	PdC, MoR, MoD

<b>Deliverables 1.2</b>			
<b>Running number</b>	<b>Deliverable title</b>	<b>Description</b>	<b>Delivery period</b>
D.1.2.1	Report on training course implemented in Puglia	Documentations of the realization of the training. LP will produce invitations, social and press promotion, documents as attendance sheet, photos and videos about the activity and a detailed report to be shared by the speakers whit all participants and on the website of the programme.	Period 2, 7 - 12
D.1.2.2	Report on training course implemented in Albania	Documentations of the realization of the training. PP2 will produce invitations, social and press promotion, documents as attendance sheet, photos and videos	Period 2, 7 - 12

<b>Deliverables 1.2</b>			
<b>Running number</b>	<b>Deliverable title</b>	<b>Description</b>	<b>Delivery period</b>
		about the activity and a detailed report to be shared by the speakers whit all participants and on the website of the programme.	
D.1.2.3	Report on training course implemented in Montenegro	Documentations of the realization of the training. PP3 will produce invitations, social and press promotion, documents as attendance sheet, photos and videos about the activity and a detailed report to be shared by the speakers whit all participants and on the website of the programme.	Period 2, 7 - 12

<b>Activity 1.3</b>	
<b>Title</b>	Joint Training Model to contrast the climate change impacts in the South Adriatic
<b>Start period</b>	Period 1, 1 - 6
<b>End period</b>	Period 2, 7 - 12
<b>Description</b>	To develop a jointly action plan to contrast the impacts of the climate change in the agriculture sector and to transfer the training scheme developed. PPs will elaborated the information collected during the training and during the consultation process regarding the context analysis of their territory. Based on this first analysis each PPs will identified specific mitigation actions to contrast the impacts of the climate change on agriculture sector. Moreover, PPs will test one selecting best practice to share with the key stakeholder as test phase of the SuS_AGRI proposal. Finally, based on their

<b>Activity 1.3</b>	
	experience project partners will implement a Memorandum of Understanding jointly developed in order to sign it with the main key-stakeholder and decision makers of its territory in order to adopt it. The development of a joint action plan will ensure the cross-border cooperation in the long-term to create synergies among PPs. The AOs will be involved in this activity to support PPs.
<b>Partner(s) involved</b>	PdC, MoR, MoD

<b>Deliverables 1.3</b>			
<b>Running number</b>	<b>Deliverable title</b>	<b>Description</b>	<b>Delivery period</b>
D.1.3.1	Analysis of the main risks of the climate change on the agriculture sector (One per Partner)	PPs will identified the main risk of its territories and related measures and best practices that could be implement in the pilot sites to contrast the climate change effects. A report with the description of this analysis will be implement by each PPs, using the visual identity provides by the JS.	Period 1, 1 - 6
D.1.3.2	Action Plan to transfer the training model on the methods to contrast the climate change(one per PP)	PPs, will develop an action plan based to contrast the climate change impacts in the agriculture sectors, with a particular focus on young farmers and facilitating business development in rural areas. Each plan will take into account the needs emerged during the analysis phase.	Period 1, 1 - 6
D.1.3.3	Pilot test phase (one per partner)	Each PPs will test one selecting best practice to share with the key stakeholder as test	Period 2, 7 - 12

<b>Deliverables 1.3</b>			
<b>Running number</b>	<b>Deliverable title</b>	<b>Description</b>	<b>Delivery period</b>
		phase of the SuS_AGRI proposal during the project implementation. A report with the description of this test phase will be implement by each PPs, using the visual identity provides by the JS.	
D.1.3.4	Memorandum of Understanding (one per partner).	Each partner will develop a MoU will to find potential users of the Joint Action Plan, in particular the institutional bodies of the sector. PPs will identified the main objectives of the MoU and the actions identified to implement in the future the actions identified.	Period 2, 7 - 12
D.1.3.5	Joint Action Plan to contrast the climate change impacts on agriculture in the South Adriatic.	LP will collect all partner contributions in one documents that will represent the jointly deliverable for the partnership. The structure of this deliverable will be the following: 1 Analysis of main risks of the pilot sites 2. Actions jointly identified 3. Pilot tests; 4. MoU signed.	Period 2, 7 - 12

### Outputs

<b>Output 1.1</b>	
<b>Output Title</b>	
	Joint Action Plan to contrast the climate change impacts on the agriculture sector in the South Adriatic.



<b>Output 1.1</b>	
<b>Programme Output Indicator</b>	2.4-83: Strategies and action plans jointly developed
<b>Measurement Unit</b>	strategy/action plan
<b>Target Value</b>	1,00
<b>Delivery period</b>	Period 2, 7 - 12
<b>Output Description</b>	The main output is the development of Joint Action Plan to contrast the climate change impacts on the agriculture sector in the South Adriatic and to transfer Training Model to the farm producers. Each PPs will contribute to the realization of this output with the identification of the main risks and the related methods to contrast the effects of the climate change, in order to share it among stakeholder and decision makers. This output will be use by PPs to define also the future cooperation.

## C.5 Project Results

What do you expect to change because of the activities you plan to implement and the outputs you plan to deliver? Please take a look at the programme result indicators and select those that you will contribute to.

Result 1	
<b>Programme result indicator</b>	2.4-79: Joint strategies and action plans taken up by organisations
<b>Measurement unit</b>	joint strategy/action plan
<b>Baseline</b>	7,00
<b>Target value</b>	1,00
<b>Delivery period</b>	Period 2, 7 - 12
<b>Result description</b>	<p>The important and final result is to improve the cooperation between farmers of South Adriatic to contrast the effects of climate change and to improve the base knowledge on the new agricultural methods and best practices in the sector. The partnership thanks to the capitalization of the REBOUND methodology will develop a Joint Action Plan to contrast the impact of climate change and to transfer the Training Model to key-stakeholder and decision makers to transfer it in other territories of the programme area and to continue in the future the cooperation among project partners in this field, organizing future activities to update and train farmers on all the new techniques of the agricultural sector. This will be possible thanks to the signing of the Memorandum of Understanding where, based on the risks and the real needs of the area, the partners will undertake to collaborate together to continue to support producers in the South Adriatic, with particular attention to young producers.</p>

## C.6 Project Time Plan

	Period 1	Period 2	After End
<b>WP1 Joint capacity enhancing of agricultural...</b>			
<i>A1.1 Workshop on innovative methods to c...</i>	<div style="background-color: #f4a460; padding: 2px;">D1.1.1</div> <div style="background-color: #f4a460; padding: 2px;">D1.1.2</div> <div style="background-color: #f4a460; padding: 2px;">D1.1.3</div> <div style="background-color: #f4a460; padding: 2px;">D1.1.4</div>		
<i>A1.2 Training activity on innovative met...</i>		<div style="background-color: #f4a460; padding: 2px;">D1.2.1</div> <div style="background-color: #f4a460; padding: 2px;">D1.2.2</div> <div style="background-color: #f4a460; padding: 2px;">D1.2.3</div>	
<i>A1.3 Joint Training Model to contrast th...</i>	<div style="background-color: #f4a460; padding: 2px;">D1.3.1</div> <div style="background-color: #f4a460; padding: 2px;">D1.3.2</div>	<div style="background-color: #f4a460; padding: 2px;">D1.3.3</div> <div style="background-color: #f4a460; padding: 2px;">D1.3.4</div> <div style="background-color: #f4a460; padding: 2px;">D1.3.5</div>	
2.4-83		<div style="background-color: #f4a460; padding: 2px;">O1.1</div>	
<b>Result indicator</b>			
2.4-79		<div style="background-color: #a6c9ec; padding: 2px;">R1</div>	

## C.7 Project management

In addition to the thematic work you will do in your project, you will need time and resources for coordination and internal communication. Please describe below how you plan to organise yourself to ensure the project work runs smoothly.

### C.7.1 How will you coordinate your project?

Who will be responsible for coordination? Will you have any other management structures (e.g., thematic groups, WP managers)? How will the internal communication work?

The management structure will be set up to coordinate the full implementation of the activities of the project. It will allow a continuous monitoring of the project at different levels, to guarantee optimization of the involved skills and expertise, ensuring that activities and actions performed comply with the objectives of the project. LP will ensure the day-to-day coordination of the project implementation, in collaboration with project partners. Each PPs will manage their specific project activities to ensure the implementation of the project according to agreements made during project. The Coordination and management group will be composed by at least one or more representative per partner. Each Partner's member will ensure the project management, the project reporting and financial management and secretary according to the project coordination realised by LP. The implementation of management activities will be ensured throughout the duration of the project. Online meetings will be periodically organized to check the development of the planned activities to reach the intermediate and final objectives, in line with greener principles.

Moreover, LP will guarantee the quality of the internal communication organising, if necessary, bilateral or project meetings to solve eventual problems and to make the state of the art of the project. Moreover, each project partner will identify a Communication Manager that will ensure the correct level of contacts between partners, stakeholders and the implementation of communication activities foreseen in SuS\_AGRI proposal.

Furthermore, LP will lead the reporting process activities (preparation of Project Progress Reports and Final Project reports) and the financial management of SuS\_AGRI ensuring a constant monitoring of expenses level according to the budget, implementing at the same time a gap analysis. Partners will allow this reporting phase through the realization of their partner progress reports for project periods.

### C.7.2 Which measures will you take to ensure quality in your project? (NOT APPLICABLE FOR CAPITALIZATION CALL for SSP)

Describe specific approaches and processes and responsible partners. If you plan to have any type of project evaluation, please describe its purpose and scope here.

Not applicable.

**C.7.3 What will be the general approach you will follow to communicate about your project? (NOT APPLICABLE FOR CAPITALIZATION CALL for SSP)**

Who will coordinate project communication and how will he/she ensure the involvement of all partners? How will the communication function contribute to transfer your project results? Please note that all communication activities should be included in the work packages, as an integral part of your project. There is no need to repeat this information here.

Not applicable.

**C.7.4 How do you foresee the financial management of the project and reporting procedures for activities and budget (within the partnership and towards the programme)? (NOT APPLICABLE FOR CAPITALIZATION CALL for SSP)**

Define responsibilities, deadlines in financial flows, reporting flows, project related transfers, reclaims, etc.

Not applicable.

### C.7.5 Cooperation criteria

Please select all cooperation criteria that apply to your project and describe how you will fulfil them.

Cooperation criteria		Description
Joint development	Yes	Several online meetings were held in collaboration with the partners, development coordinated by LP. This has allowed a clear vision of the objectives and results to be achieved in line with the programme result indicators and the analysis of the needs of the agriculture sector in each country.
Joint implementation	Yes	All partners will contribute to the implementation of the project and following a implementation joint common spirit. In particular each PP indicated a representative of it that will participate in the common organization and coordination led by LP.
Joint staffing	Yes	Representatives of each project partners will be engaged as members of single project team within the same project in a common vision granted a smooth and easy cooperation between partners. There are not duplication of functions on either side of the border and project team members work together.
Joint financing	Yes	The budget of Project SuS_AGRI is divided between partners according to the activities carried out by each of them. The LP is responsible for administration and distribution of reimbursement coming after reporting and certification procedures.

### C.7.6 Horizontal principles

Please indicate which type of contribution to horizontal principles applies to the project, and justify your choice. Be aware that the horizontal principles shall be monitored during the project implementation.

Horizontal principles	Type of contribution	Description of contribution
Sustainable development	positive effects	The partners will encourage the application of green public procurements, will organize joint meetings online and will give preference to environmentally friendly mobility options, will use recycled materials for the conference materials and will opt for on line materials where is possible. In addition, the project will have a direct impact on sustainable development and environment since it will produce a framework through which project partners will be able to identify mitigation techniques for the climate change impacts.
Equal opportunities and non-discrimination	positive effects	This project aims to promote the equal opportunities and principles of non-discrimination, already respected by the partnership in their activities, by preventing any discrimination form based on sex, racial or ethnic origin, religion or belief, disability, age or sex orientation during the implementations of activities.
Equality between men and women	positive effects	In every step of the selection of experts, will be respected the principle of equality between men and women by ensuring their integration in the project.

## C.8 Long-term plans

As a programme, we would like to support projects that have a long-lasting effect in the territory and those who will benefit from them. Please describe below what you will do to ensure this.

### C.8.1 Ownership

Please describe who will ensure the financial and institutional support for the outputs/deliverables developed by the project (e.g., tools), and explain how these outputs/deliverables will be integrated in the work of the institutions.

With the adoption of the MoU the project partners together with the main stakeholders, decision makers, NGOs and SMEs will be committed to transfer the joint action plan and the project results. This transfer will be supported by the commitment to participate together with other joint project proposals for development of the joint action plan carried out and to implement jointly solution to contrast the impacts of the climate change in the agriculture sector. Moreover, considering that the results of the project will be in line with the countries national strategies in the field of the sustainable agriculture, all project partners will have the financial support to develop the outputs in future and will ensure the integration of the output in the work of their institutions. The decision makers that it will be involved will adopted, with the signature of MoU, the action plan in their missions objective and their activity regarding the promotion of the sustainable agriculture. The financial support will be also ensure by different european funds that have in its priority axis the development of the sustainable farm production in the South Adriatic area, at cross-border, national and regional level.

### C.8.2 Durability

Some outputs/deliverables should be used by relevant groups (project partners or others) after the project's lifetime, in order to have a lasting effect on the territory and the population. For example, new practices in urban transport need to be used by local authorities to have cleaner air in the city, and the whole population will benefit from this. Please describe how your outputs/deliverables will be used after the project ends and by whom. (Please describe to what extent it will be possible to test/validate/transfer the outputs and results to other organisations/regions/countries outside of the current partnership)

SuS\_AGRI will identify main pressures, risks, innovative methods and share experiences for improving sustainable agriculture among countries. Stakeholders will be actively included in the implementation of all projects activities to identifying solutions, innovative methods and the risk analysis. Trainings and joined field activities will also help in ideas exchange and building relations among them. Trainings will support building communication among different institutions involved, allowing further development of cooperation and partnerships, and enabling further actions. Trainings will raise capacity of participants to overcome some of the problems in the development of a sustainable agriculture to contrast the impacts of the climate change, and collaboration among competent institutions. The workshops to share the innovation methods and research results, allowing further dissemination of the project activities. Durability is also ensure because the output is strongly link to the European Rural Vision and the related action plan that it will be implement in the next years.



### **C.8.3 Transferability**

Some outputs/deliverables that you will deliver could be adapted or further developed to be used by other target groups or in other territories. What will you do to make sure that relevant groups are aware of your outputs/deliverables and are able to use them?

The output will be transferred in other territories thanks to engagement of stakeholder and decision makers that will be involved in the project activities and that will sign the Memorandum of Understanding. This will act as multiplier and will promote the valorization and replication of project output. Developed consultation process can also be easily transferred to other territories, giving an easy tool to identify and assess pressures, risks and mitigation measures, and the capacity building needs. Developed training will also be available for repetition in other territories of the programme area. Project partners will take effort to share the output among all potentially interested stakeholders that can further transfer them. The outputs developed and results acquired could be easily transferred and replicated in other countries of the Adriatic-Ionian Region. Planned communication and dissemination activities within the project will ensure that project deliverables are put at disposal to relevant target groups.